



MEASURE N PROJECT UPDATE

AARON KERRIGAN
BOND DIRECTOR
May 7, 2024

MEASURE N
BUILDING GREAT SCHOOLS
FOR SAN LEANDRO



CURRENT PROJECT TIMELINE





Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

\$67,000,000
Projected Budget

Fall 2024 →



Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

\$67,000,000
Projected Budget

Fall 2024 →



Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

\$67,000,000
Projected Budget

Fall 2024 →



Project Update

SAN LEANDRO HIGH GYMNASIUM

- New gymnasium, locker rooms, weight room, and practice facility
- Electrical upgrade
- New school entrance and enhanced parking

\$67,000,000
Projected Budget

Fall 2024 →

Project Update

DISTRICT OFFICE




REDEVELOPMENT AGENCY
FUNDED

Winter 2024 →

SOLAR SAVINGS OVER 30 YEARS

Estimated solar savings over time, NEM 2 vs 3



\$7,000,000+

Estimated additional savings over 20 years by making NEM 2.0 deadline.

\$25,000,000+

Estimated savings over 30 years.

OFFICE OF PUBLIC SCHOOL CONSTRUCTION (OPSC) FUNDS

SCHOOL NAME	PROGRAM	APPLICATION NUMBER	DATE APPLICATION FILED WITH OPSC/SAB	DATE APPLICATION APPROVED BY SAB	STATE SHARE
SAB Apportionment					
Garfield Elementary School	Modemization	57/61291-00-022	May 6, 2021	April 3, 2024	\$1,026,112
Wilson Elementary School	Modemization	57/61291-00-023	May 6, 2021	April 3, 2024	\$1,249,569
Total					\$2,275,681
SAB Workload List					
McKinley Elementary School	Modemization	57/61291-00-024	October 11, 2021	TBD	\$572,174
Washington Elementary School	Modemization	57/61291-00-025	October 11, 2021	TBD	\$635,413
Total					\$1,207,587
SAB Acknowledged List					
Roosevelt Elementary School	Modemization	57/61291-00-026	May 9, 2022	TBD	\$689,795
Bancroft Middle School	Modemization	57/61291-00-027	February 14, 2023	TBD	\$979,589
John Muir Middle School	Modemization	57/61291-00-028	September 21, 2023	TBD	\$431,416
Total					\$2,100,800
TOTAL					\$5,584,068



Project Update

MEASURE N CONSTRUCTION

PRESENTED BY AARON KERRIGAN
BOND DIRECTOR
May 7, 2024

THANK YOU

