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Current Project Timelines
Project List Estimated Start Date Estimated Completion Date

SLHS Quad Landscaping Currently in Process Substantially Complete (Oct. 2022)

Muir Middle School Modulars Currently in Process Winter 2022

Bancroft Drop-off and Entry Currently in Process Substantially Complete (Oct. 2022)

Elementary Shade Structures (7) Complete Complete

New Lincoln Campus Currently in Process Fall 2023

SLHS Gym Currently in Process Summer 2024

Muir Middle School Shade Structure Winter 2022 Spring 2023

McKinley Campus Upgrades Currently in Process Substantially Complete (Oct. 2022)

McKinley Drop-off Summer 2023 Fall 2023



SLHS Quad 
Improvements
Substantially Complete (October)



Muir Modulars
Estimated Completion Spring 2023



Bancroft Modulars
Complete



Bancroft Entry
Estimated Completion October 2022



Bancroft Field
Estimated Completion October 2022



Mckinley Shade 
Structure
Substantially Complete



THANK YOU!
Any feedback or questions?


